ANCHOR
QEA &2

1423 Third Avenue, Suite 300
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 15, 2011

Sean Sheldrake

Project Coordinator

EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken between March 1 and March 31, 2011, at the Gasco Sediments Site within the
Portland Harbor Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 14 — Anchor QEA submitted the Segment 2 Capture Zone Field Test Report to EPA
and provided EPA with a status update on scheduled field testing of the Segment 2 pilot

extraction well variable frequency drive system.

e March 14 to 31 — Anchor QEA subcontractor R&W Engineering worked on
programming of the Segment 2 pilot extraction system programmable logic control
(PLC) that will communicate with the well pump variable frequency drive system.
Stoner Electric installed the fiber optic cable that will link the PLC to the main computer

in the site field office.
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2.

March 15 — Anchor QEA submitted the monthly progress report to EPA.

March 17 — Anchor QEA communicated with EPA to schedule a meeting to discuss the
benthic toxicity results obtained during completion of the Final Project Area Identification
Report (AIR) data gaps sampling and provided EPA with the name and qualifications of
two contractors that NW Natural proposed using for the completion of a riverbank

topography and in-water bathymetry survey in the project area.

March 21 — Anchor QEA submitted a memorandum to EPA summarizing the results of
the benthic toxicity testing performed as part of the Final Project AIR data gaps

sampling and recommended path forward.

March 28 — Anchor QEA submitted the name and qualifications of a contractor that NW
Natural proposed using for completion of a utility locate in coordination with the

riverbank topography and in-water bathymetry survey in the project area.

March 30-31 — Anchor QEA held additional communications with EPA to schedule a
meeting to discuss the benthic toxicity results obtained during completion of the Final

AIR data gaps sampling.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

We anticipate the following activities to occur in the next month:

Submittal of the April monthly progress report.
Field testing of the Segment 2 pilot extraction well variable frequency drive system.

Meeting with EPA to discuss the proposed path forward for the benthic toxicity results

obtained during the data gaps investigation.

Completion of additional field sampling to retest sediments for midge bioassay testing

and co-located chemical analysis.

Completion of monthly visual monitoring of the pilot cap area.

Www.anchorqea.com



Mr. Sean Sheldrake
April 15, 2011
Page 3

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
(G Toust
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ

Attachments:

Attachment A — Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

Tidal Conditions:

Observations of
Erosion/Deposition:

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

Other Comments:

Recorded by:

Visual Observations Log Form

March 8, 2011 Project Number: 000029-02 BG-28 Task 7b
NW Natural “Gasco” Site

NW Natural — Gasco

Monthly(Year 5)—March 2011

Time
March 8, 2011 @ 1300 Observation March 8, 2011 @ 1430
Concluded:

Partly cloudy, 54 degrees Fahrenheit, winds 3-5 knots from the north
Light wave action (0.1-0.3 feet in height)

Yes No

Willamette River level on 03/08/2011 ranged from 6.77 to 7.72 feet. The
Willamette River level during photos is approximately 7.01 feet measured at
14:00 (River Level Elevation Datum: Morrison Gage Height)

No erosion/deposition is evident along the shoreline. Due to high river water
levels, the exposed organoclay mat material observed in preceding events
was not visible (Photo 1).

The Fuel and Marine Marketing (FAMM) containment boom is positioned
across the cap area, between the upriver corner of the ship dock and the
wooden dolphin (near the upriver extent of the site and near the Siltronic
Corporation outfall). Buoys that identify the cap area to mariners are in place
as installed. The position of the FAMM oil boom, warning buoys and a
general overview of the site shoreline are shown in Photo 2.

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Douglas Laffoon
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Photo 1 — szer level currently elevated above the extent of sedzment  cap ( 03/08/11):
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Photo 2 — _FAMM oil boom and mariner warning buoys in place across pilot cap area (03/08/11):
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Photo 3 — Conditions immediately downriver of cap area (03/08/11):
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